Damascus Midlevel Solution (Baker MS Addition) -- No. 966539

Category Montgomery County Public Schools Date Last Modified May 25, 2006
Agency Public Schools Required Adequate Public Facility NO
Planning Area Damascus
Relocation Impact
- EXPENDITURE SCHEDULE ($000)
Thru Est. Total Beyond
Cost Element Total FY05 FY06 6 Years FY07 FYO08 FY09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 330 330 0 0 0 0 0 0 0 0 0
Land
Site Improvements
and Utilities 470 470 0 0 0 0 0 0 0 0 0
Construction 3,313 1,800 1,513 0 0 0 0 0 0 0] 0]
Other 345 156 189 0 0 0 0 0 0 0 0
Total 4,458 2,756 1,702 0 0 0 0 0 0 0 0]
1 FUNDING SCHEDULE ($000)
G.0. Bonds 2,888 2,756 132 0 0 0 0 0 0 0 0
Current Revenue:

General 0 0 0 0 0 0 0 0 0 0 0
State Aid 1,570 0 1,570 0 0 0 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 48 12 12 12 12 0 0 0
Energy 48 12 12 12 12 0 0 0
Net Impact 96 24 24 24 24 0 0 0
Workyears 1.0 1.0 1.0 1.0 0.0 0.0 0.0

DESCRIPTION

Enrollment projections in the Damascus cluster show a need for additional middle school space. Currently, Baker Middle School has a program capacity for
559 students and enrollment is projected to range between 650-700 students throughout the six-year planning period. The six-classroom addition will bring

the school's capacity to 694.

In FY 1999, funds were approved for planning and design of a six classroom addition and minor core improvements. Funds previously approved continued
the planning and architectural design of this addition. An amendment to the FY 2001-2006 CIP was approved for inflation due to rapidly rising construction
costs. The FY 2002 appropriation was for construction. Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003.
An FY 2005 appropriation was approved for the remaining construction funds for this project. An FY 2005 transfer was approved to shift $1.4 million from
this project to the Clarksburg Area High School project. This project is scheduled to be completed by August 2005.

Capacity

Program Capacity After Project: 739

Teaching Stations Added: 6

EXPENDITURE DATA

APPROPRIATION AND

Date First Appropriation FY97 ($000
Initial Cost Estimate 2,055
First Cost Estimate
Current Scope FY96 3,395
Last FY's Cost Estimate 4,458
Present Cost Estimate 4,458
Appropriation Request FY07 0
Appropriation Request
Est. FY08 0
Supplemental
Appropriation Request FY06 0
Transfer 0
[ Cumulative Appropriation 4,458
Expenditures/
Encumbrances 3,800
Unencumbered Balance 658
Partial Closeout Thru FY04 0
New Partial Closeout FY05 0
Total Partial Closeout 0

COORDINATION
Mandatory Referral - M-NCPPC
Department of Environmental Protection
Building Permits:
Code Review
Fire Marshall
Department of Transportation
Inspections
Sediment Control
Stormwater Management
WSSC Permits

MAP

See Map on Next Page




